Timeline for Renovation at Sunshine Garden Resort & The Green Park Resort

			Αŗ	ril			M	lay		June					Ju	ıly		August				September				October	
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2
۔ ا	Mock-Up Room (Superior #106)																										
sort	Mock-Up Room (Bungalow #609)																										
Se .	Renovation - Main Building (79 rooms)																										
den	Renovation - Sun & Sea (41 rooms)																										
Gard	Renovation - Pool Bar																										
ne (Renovation - Bungalows (15 rooms)																										
shir	Pool Closure for wiring and grouting																										
5	Renovation - Restaurant																										
S	Landscape & Sandwash																										
	Renovation - Lobby								·																		
	Photographer's Appointment	·				·						, in the second								·		·					

			April				M	lay			Ju	ne			Ju	ıly		August				September				October	
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2
	Mock-Up Room (Superior PV #407)																										
	Mock-Up Room (Superior GV #2103)																										
ort	Mock-Up Room (Bungalow #1004)																										
eso	Renovation - Wing B (80 rooms)																										
en Park Re	Renovation - Residence Wing (49 rooms)																										
	Renovation - Main Building (45 rooms)																										
	Renovation - Pool Bar																										
Gre	Pool Closure for wiring and grouting																										
he (Renovation - Bungalow (17 rooms)																										
=	Renovation - Restaurant																										
	Landscape & Sandwash																										
	Drainage & Water System check																										
	Renovation - Lobby																										
	Photographer's Appointment																										

Mock-Up Rooms Renovations in Rooms Renovation in Bathrooms Renovation in Public Areas



Landscape, Pool & Plumbing Defect Check & Release Photographer's Appointment

